COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 10:27:15
CONTID: C14777 ESTIMATE NO: 0014 PROG SPEC YR:2002
PCN: 14777-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 234.( DAYS TIME ALLOW: 310 WORK DAYS
SPEER / I-25 INTERCHANGE MOD. PERCENT TIME: 75.48 ORIG TIME ALLOW: 300 WORK DAYS
PROJECT NO: IM R600-224
SPEER / I-25 INTERCHANGE MOD.
NAME OF ROAD: I-25 at SPEER RAMPS
PROJECT COUNTIES: DENVER
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 06/25/2007 DATE TIME STARTED 05/15/2006
10090 I-25 FRONTAGE ROAD DATE LET 03/02/2006 DATE WORK BEGAN 05/15/2006
DATE AWARDED 03/29/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/18/2006 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 05/15/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,428,806.37 PARTICIPATING $ 4,418,803.11 S 367,770.55
AWARD PROJECT AMT: S 6,601,236.02 NON-PARTICIPATING 302,559.00 0.00
PERCENT COMPLETE: 63.55% TOTAL EARNINGS 4,721,362.11 367,770.55
FUNDS AVAILABLE: $ 2,707,444.26 STOCKPILED MATERIALS 262,158.98 -125,533.24
GROSS EARNINGS 4,983,521.09 242,237.31
TOTAL CLAIMS: $ 0.00 RETAINAGE -99,018.54 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,884,502.55 242,237.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,884,502.55 242,237.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 242,237.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14777-BID ESTIMATE RUN 07/03/2007
PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY (SPEER/I-25)

0005 201-00000 *CLEARING AND GRUBBING 0.900 0.900
LS 0.000 0.00
66,000.00000 0.900 59,400.00
0010 202-00000  REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
Ls 0.000 0.00
15,000.00000 0.000 0.00
0015 202-00001 *REMOVAL OF STRUCTURE 17.000 14.000
EACH 0.000 0.00
300.00000 14.000 4,200.00
0020 202-00009  TREE TRIMMING 1.000 0.000
L s 0.000 0.00
100.00000 0.000 0.00
0025 202-00010 REMOVAL OF TREE 124.000 124.000
EACH 0.000 0.00
100.00000 124.000 12,400.00
0030 202-00035 *REMOVAL OF PIPE 885.000 620.500
LF 0.000 0.00
17.00000 620.500 10,548.50
0035 202-00090 REMOVAL OF DELINEATOR 53.000 50.000
EACH 0.000 0.00
10.00000 50.000 500.00
0040 202-00200 *REMOVAL OF SIDEWALK 575.000 575.000
SY 0.000 0.00
9.00000 575.000 5,175.00
0045 202-00202 *REMOVAL OF GUTTER 1,780.000 1,567.000
LF 0.000 0.00
6.00000 1,567.000 9,402.00
0050 202-00203 *REMOVAL OF CURB AND GUTTER 5,188.000 4,539.000
LF 42.000 210.00
5.00000 4,581.000 22,905.00
0055 202-00220 *REMOVAL OF ASPHALT MAT 12,862.000 10,268.500
SY 181.000 724.00

4.00000 10,449.500 41,798.00
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PCN: 14777-BID ESTIMATE RUN 07/03/2007
PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY (SPEER/I-25)

0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,126.000 2,116.600
sy 0.000 0.00
5.70000 2,116.600 12,064.62
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 1,655.000 916.000
SF 0.000 0.00
1.70000 916.000 1,557.20
0070 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 3.000 2.800
EACH 0.000 0.00
3,000.00000 2.800 8,400.00
0075 202-00810 REMOVAL OF GROUND SIGN 22.000 17.000
EACH 0.000 0.00
100.00000 17.000 1,700.00
0080 202-00821 REMOVAL OF SIGN PANEL 10.000 5.000
EACH 0.000 0.00
51.00000 5.000 255.00
0085 202-00900 *REMOVAL OF CONCRETE FOOTING 46.000 42.000
EACH 0.000 0.00
145.00000 42.000 6,090.00
0090 202-01000 *REMOVAL OF FENCE 125.000 125.000
LF 0.000 0.00
3.00000 125.000 375.00
0095 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 528.000 342.750
LF 55.000 134.75
2.45000 397.750 974.49
0100 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 260.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0105 202-04001 PLUG CULVERT 7.000 7.000
EACH 0.000 0.00
300.00000 7.000 2,100.00
0110 202-04005 CLEAN VALVE BOX 1.000 0.000
EACH 0.000 0.00

475.00000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN 07/03/2007
PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY (SPEER/I-25)
0115 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 29,123.000 29,123.000
cy 0.000 0.00
7.40000 29,123.000 215,510.20
0120 203-01100 PROOF ROLLING 25.000 3.250
HOUR 1.000 120.00
120.00000 4.250 510.00
0125 203-01500 BLADING 40.000 16.000
HOUR 9.000 945.00
105.00000 25.000 2,625.00
0130 203-01510 BACKHOE 40.000 6.000
HOUR 2.000 170.00
85.00000 8.000 680.00
0135 203-01597 POTHOLING 133.000 43.500
HOUR 0.000 0.00
100.00000 43.500 4,350.00
0140 207-00205 TOPSOIL 3,976.000 1,506.000
cY 0.000 0.00
13.00000 1,506.000 19,578.00
0145 208-00020 *SILT FENCE 4,558.000 2,445.000
LF 716.000 1,432.00
2.00000 3,161.000 6,322.00
0150 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
2,100.00000 3.000 6,300.00
0155 208-00050 *STORM DRAIN INLET PROTECTION 19.000 19.000
EACH 0.000 0.00
260.00000 19.000 4,940.00
0160 208-00055 *RIGID INLET PROTECTION DEVICE 10.000 8.000
EACH 2.000 1,800.00
900.00000 10.000 9,000.00
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 5.000
EACH 0.000 0.00
2,000.00000 5.000 10,000.00
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PCN: 14777-BID ESTIMATE RUN 07/03/2007
PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY (SPEER/I-25)

0170 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 0.750 0.600
LS 0.050 500.00
10,000.00000 0.650 6,500.00
0175 208-00200 EROSION CONTROL SUPERVISOR 0.800 0.700
LS 0.030 60.00
2,000.00000 0.730 1,460.00
0180 210-00001 RESET STRUCTURE 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0185 210-00050 RESET FIRE HYDRANT 2.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0190 210-00810 RESET GROUND SIGN 14.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0195 210-00815 RESET SIGN PANEL 10.000 2.000
EACH 0.000 0.00
50.00000 2.000 100.00
0200 210-00855 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0205 210-04010 ADJUST MANHOLE 2.000 2.000
EACH 0.000 0.00
430.00000 2.000 860.00
0210 210-04015 *MODIFY MANHOLE 4.000 4.000
EACH 0.000 0.00
1,150.00000 4.000 4,600.00
0215 210-04020 MODIFY INLET 5.000 4.000
EACH 0.000 0.00
640.00000 4.000 2,560.00
0220 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 0.000 0.00

270.00000 0.000 0.00



CONTID: C14777 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14777-BID ESTIMATE RUN 07/03/2007
PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY (SPEER/I-25)

0225 212-00006 *SEEDING (NATIVE) 7.400 2.800
ACRE 0.000 0.00
900.00000 2.800 2,520.00
0230 212-00047 *SOIL PREPARATION (SPECIAL) 7.400 2.800
ACRE 0.000 0.00
4,000.00000 2.800 11,200.00
0235 212-00050 *SOD 4,064.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
0240 213-00003 *MULCHING (WEED FREE) 7.400 2.800
ACRE 0.000 0.00
800.00000 2.800 2,240.00
0245 213-00061 *MULCH TACKIFIER 2,220.000 560.000
1B 0.000 0.00
2.00000 560.000 1,120.00
0250 213-00100 *SOIL BINDER 7.400 0.000
ACRE 0.800 560.00
700.00000 0.800 560.00
0255 215-00010 *TRANSPLANT TREE 12.000 0.000
EACH 0.000 0.00
253.00000 0.000 0.00
0260 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 8,179.000 991.000
SY 0.000 0.00
2.10000 991.000 2,081.10
0265 217-00000 *HERBICIDE TREATMENT 35,816.000 0.000
sy 0.000 0.00
0.18000 0.000 0.00
0270 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 382.350 382.350
TON 0.000 0.00
103.00000 382.350 39,382.05
0275 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,588.000 5,284.350
TON 1,749.530 68,231.67

39.00000 7,033.880 274,321.32
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PCN: 14777-BID ESTIMATE RUN 07/03/2007
PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY (SPEER/I-25)

0280 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 2,042.000 644.360
TON 0.000 0.00
46.00000 644.360 29,640.56
0285 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,995.000 352.500
GAL 432.000 820.80
1.90000 784.500 1,490.55
0290 412-01000 *CONCRETE PAVEMENT (10 INCH) 38.000 0.000
SY 38.000 1,653.00
43.50000 38.000 1,653.00
0295 503-00024 *DRILLED CAISSON (24 INCH) 133.000 16.000
LF 0.000 0.00
93.00000 16.000 1,488.00
0300 503-00036 *DRILLED CAISSON (36 INCH) 73.500 55.000
LF 0.000 0.00
150.00000 55.000 8,250.00
0305 503-00048 *DRILLED CAISSON (48 INCH) 42.000 42.000
LF 0.000 0.00
260.00000 42.000 10,920.00
0310 506-00209 RIPRAP (9 INCH) 93.000 55.000
cy 0.000 0.00
48.00000 55.000 2,640.00
0315 506-00218 RIPRAP (18 INCH) 85.000 85.000
cY 0.000 0.00
52.00000 85.000 4,420.00
0320 507-00000 *CONCRETE SLOPE AND DITCH PAVING 68.000 13.000
cy 0.000 0.00
345.00000 13.000 4,485.00
0325 603-01125 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 23.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0325 MATERIAL ALLOWANCE 12" RCP POND B 24.000
LF 0.000 0.00

11.30000 24.000 271.20
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PCN: 14777-BID ESTIMATE RUN 07/03/2007
PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY (SPEER/I-25)

0330 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,308.000 1,397.500
LF 0.000 0.00
60.00000 1,397.500 83,850.00
0330 MATERIAL ALLOWANCE 18" RCP 1,005.000
LF 0.000 0.00
14.20000 1,005.000 14,271.00
0335 603-05018 18 INCH REINFORCED CONCRETE END SECTION 6.000 4.000
EACH 0.000 0.00
645.00000 4.000 2,580.00
0340 603-50008 8 INCH PLASTIC PIPE 46.000 32.000
LF 0.000 0.00
13.00000 32.000 416.00
0345 604-00305 *INLET TYPE C (5 FOOT) 5.000 4.000
EACH 0.000 0.00
1,850.00000 4.000 7,400.00
0350 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,590.00000 1.000 2,590.00
0355 604-00315 *INLET TYPE C (15 FOOT) 1.000 1.000
EACH 0.000 0.00
3,330.00000 1.000 3,330.00
0360 604-19105 *INLET TYPE R L 5 (5 FOOT) 5.000 5.000
EACH 0.000 0.00
2,370.00000 5.000 11,850.00
0365 604-19110 *INLET TYPE R L 5 (10 FOOT) 3.000 0.000
EACH 0.000 0.00
3,165.00000 0.000 0.00
0370 604-19205 *INLET TYPE R L 10 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,450.00000 1.000 3,450.00
0375 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 1.000
EACH 0.000 0.00

5,030.00000 1.000 5,030.00
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PCN: 14777-BID ESTIMATE RUN 07/03/2007
PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY (SPEER/I-25)

0380 604-20000 *QUTLET STRUCTURE 2.000 2.000
EACH 0.000 0.00
4,800.00000 2.000 9,600.00
0385 604-25005 *VANE GRATE INLET (5 FOOT) 3.000 3.000
EACH 0.000 0.00
2,150.00000 3.000 6,450.00
0390 604-25010 *VANE GRATE INLET (10 FOOT) 3.000 3.000
EACH 0.000 0.00
2,950.00000 3.000 8,850.00
0395 604-30005 MANHOLE SLAB BASE (5 FOOT) 5.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0400 604-30010 MANHOLE SLAB BASE (10 FOOT) 6.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
0405 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 3,832.000 1,503.500
LF 1,014.000 38,532.00
38.00000 2,517.500 95,665.00
0410 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 481.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0415 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 1.000 1,016.00
1,016.00000 1.000 1,016.00
0420 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 1.000 1,970.00
1,970.00000 1.000 1,970.00
0425 607-11525 *FENCE (PLASTIC) 3,147.000 3,147.000
LF 0.000 0.00
2.80000 3,147.000 8,811.60
0430 607-11580 *FENCE (TEMPORARY) 787.000 301.000
LF 0.000 0.00

9.60000 301.000 2,889.60
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PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY (SPEER/I-25)

0435 608-00006 *CONCRETE SIDEWALK (6 INCH) 461.000 440.500
sy 0.000 0.00
32.40000 440.500 14,272.20
0440 608-00010 *CONCRETE CURB RAMP 81.000 44.000
Sy 0.000 0.00
80.00000 44.000 3,520.00
0445 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 596.000 485.000
LF 0.000 0.00
10.70000 485.000 5,189.50
0450 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,568.000 1,629.000
LF 279.000 3,738.60
13.40000 1,908.000 25,567.20
0455 609-24002 *GUTTER TYPE 2 (2 FOOT) 330.000 130.000
LF 125.000 1,293.75
10.35000 255.000 2,639.25
0460 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 43.000 0.000
EACH 0.000 0.00
30.60000 0.000 0.00
0465 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 2.000 0.000
EACH 0.000 0.00
35.70000 0.000 0.00
0470 613-00200 *2 INCH ELECTRICAL CONDUIT 2,788.000 714.000
LF 0.000 0.00
9.50000 714.000 6,783.00
0475 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,371.000 431.000
LF 0.000 0.00
10.00000 431.000 4,310.00
0480 613-00300 *3 INCH ELECTRICAL CONDUIT 4,879.000 171.000
LF 0.000 0.00
16.40000 171.000 2,804.40
0485 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 889.000 689.000
LF 0.000 0.00

10.70000 689.000 7,372.30
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CAT NO0200 ROADWAY (SPEER/I-25)

0490 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000
LF 0.000 0.00
9.70000 0.000 0.00
0495 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,100.000 2,857.000
LF 2,115.000 19,563.75
9.25000 4,972.000 45,991.00
0500 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 710.000 181.000
LF 115.000 2,104.50
18.30000 296.000 5,416.80
0505 613-07034 *PULL BOX (24"X36"X18") 4.000 2.000
EACH 0.000 0.00
758.00000 2.000 1,516.00
0505 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00
338.00000 0.000 0.00
0510 613-10000 *WIRING 0.725 0.180
LS 0.000 0.00
60,600.00000 0.180 10,908.00
0510 MATERIAL ALLOWANCE WIRE 18,578.814
LF 0.000 0.00
0.86000 18,578.814 15,977.78
0510 MATERIAL ALLOWANCE WIRE 304.875
LF 0.000 0.00
0.24000 304.875 73.17
0510 MATERIAL ALLOWANCE WIRE 824.815
LF 0.000 0.00
0.65000 824.815 536.13
0510 MATERIAL ALLOWANCE WIRE 549.815
LF 0.000 0.00
0.65000 549.815 357.38
0510 MATERIAL ALLOWANCE WIRE 639.819
LF 0.000 0.00

1.99000 639.819 1,273.24
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PCN: 14777-BID ESTIMATE RUN
PROJECT : IM R600-224 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY (SPEER/I-25)

0510 MATERIAL ALLOWANCE WIRE 1,594.816
LF 0.000 0.00
0.49000 1,594.816 781.46
0515 613-16000 *LUMINAIRE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0515 MATERIAL ALLOWANCE LUMINAIRE SPECIAL 2.000
EACH 0.000 0.00
940.00000 2.000 1,880.00
0520 613-20100 *LIGHT STANDARD (INSTALL ONLY) 10.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0525 613-20200 *LUMINAIRE (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
163.00000 0.000 0.00
0530 613-32350 *LIGHT STANDARD STEEL (35 FOOT) 31.000 10.000
EACH 0.000 0.00
3,150.00000 10.000 31,500.00
0530 MATERIAL ALLOWANCE LIGT STANDARD (35') 21.000
EACH 0.000 0.00
2,710.00000 21.000 56,910.00
0530 MATERIAL ALLOWANCE 35' LIGHT STANDARD 4.000
EACH 0.000 0.00
1,033.00000 4.000 4,132.00
0535 613-40000 *CONCRETE FOUNDATION PAD 3.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0540 613-40010 *LIGHT STANDARD FOUNDATION 41.000 11.000
EACH 6.000 4,740.00
790.00000 17.000 13,430.00
0545 613-50150 *SECONDARY SERVICE PEDESTAL 3.000 3.000
EACH 0.000 0.00

1,105.00000 3.000 3,315.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY (SPEER/I-25)
0550 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 34.000 13.000
EACH 0.000 0.00
630.00000 13.000 8,190.00
0550 MATERIAL ALLOWANCE LUMINAIRE 250 W 21.000
EACH 0.000 0.00
157.42846 21.000 3,306.00
0555 613-70251 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) (INSTALL 11.000 0.000
ONLY)
EACH 0.000 0.00
150.00000 0.000 0.00
0560 614-00011 SIGN PANEL (CLASS I) 112.700 112.700
SF 0.000 0.00
18.50000 112.700 2,084.95
0565 614-00012 SIGN PANEL (CLASS ITI) 255.000 65.500
SF 0.000 0.00
20.50000 65.500 1,342.75
0570 614-00013 SIGN PANEL (CLASS III) 894.500 24.000
SF 0.000 0.00
26.00000 24.000 624.00
0575 614-00821 STEEL SIGN POST (W 8X21) 16.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0580 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 68.500 17.000
LF 0.000 0.00
12.25000 17.000 208.25
0585 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 13.000 10.000
EACH 0.000 0.00
40.00000 10.000 400.00
0590 614-07125 MODIFICATION OF STEEL SIGN POST 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0595 614-32900 *MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 1.000 0.000
EACH 1.000 8,200.00
8,200.00000 1.000 8,200.00
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0600 614-42400 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
51,000.00000 0.000 0.00
0605 614-70116 *PEDESTRIAN SIGNAL FACE (16-16) 2.000 1.000
EACH 0.000 0.00
480.00000 1.000 480.00
0610 614-70216 *TRAFFIC SIGNAL FACE (8-8) 4.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0610 MATERIAL ALLOWANCE TS 8-8 1.000
EACH 0.000 0.00
295.00000 1.000 295.00
0610 MATERIAL ALLOWANCE TS 8-8 1.000
EACH 0.000 0.00
295.00000 1.000 295.00
0615 614-70328 *TRAFFIC SIGNAL FACE (12-8-8) 4.000 1.000
EACH 0.000 0.00
660.00000 1.000 660.00
0615 MATERIAL ALLOWANCE TS 12-8-8 1.000
EACH 0.000 0.00
348.00000 1.000 348.00
0615 MATERIAL ALLOWANCE TS 12-8-8 1.000
EACH 0.000 0.00
348.00000 1.000 348.00
0620 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 15.000
EACH 0.000 0.00
660.00000 15.000 9,900.00
0625 614-70337 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 3.000 3.000
EACH 0.000 0.00
280.00000 3.000 840.00
0630 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00

9,825.00000 1.000 9,825.00
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0635 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 1.000
EACH 0.000 0.00
225.00000 1.000 225.00
0640 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 1.000
EACH 0.000 0.00
6,400.00000 1.000 6,400.00
0645 614-72875 *LOOP DETECTOR WIRE 4,800.000 846.000
LF 0.000 0.00
2.55000 846.000 2,157.30
0645 MATERIAL ALLOWANCE LOOP WIRE 1,420.462
EACH 0.000 0.00
0.13000 1,420.462 184.66
0650 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 8.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0655 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
17,400.00000 1.000 17,400.00
0660 614-72896 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
675.00000 1.000 675.00
0665 614-75332 *PEDESTRIAN SIGNAL FACE (16-16) (INSTALL ONLY) 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0670 614-75860 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 2.000 2.000
EACH 0.000 0.00
140.00000 2.000 280.00
0675 614-75866 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0680 614-80000 *FLASHING BEACON 3.000 0.000
EACH 0.000 0.00

1,900.00000 0.000 0.00
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0680 MATERIAL ALLOWANCE BEACON 2.000
EACH 0.000 0.00
585.00000 2.000 1,170.00
0685 614-81000 *TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 1.000
EACH 0.000 0.00
8,100.00000 1.000 8,100.00
0690 614-81011 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 1.000 1.000
ONLY)
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0695 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
17,200.00000 1.000 17,200.00
0700 614-81240 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-40 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
20,800.00000 1.000 20,800.00
0705 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 5.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0705 MATERIAL ALLOWANCE TRAFFIC PEDESTAL POLE 0.000
EACH 0.000 0.00
295.00000 0.000 0.00
0705 MATERIAL ALLOWANCE SIGNAL POLE 0.000
EACH 0.000 0.00
295.00000 0.000 0.00
0710 614-85125 IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0710 MATERIAL ALLOWANCE QUADGUARD 0.000
EACH 0.000 0.00
25,814.00000 0.000 0.00
0715 614-86002 *SPREAD SPECTRUM RADIO 3.000 1.000
EACH 0.000 0.00

2,300.00000 1.000 2,300.00
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0715 MATERIAL ALLOWANCE RADIO 2.000
EACH 0.000 0.00
1,640.00000 2.000 3,280.00
0720 614-86105 *TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0725 614-86106 *TELEMETRY (FIELD) (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
71.30000 0.000 0.00
0730 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 1.000
(FULL-ACTUATED)
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0735 614-86245 *CONTROLLER (TYPE 170E) 2.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0735 MATERIAL ALLOWANCE CONTROLLER 170E 1.000
EACH 0.000 0.00
5,878.00000 1.000 5,878.00
0740 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 400.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0745 614-87020 *OPTICAL TRANSCEIVER 2.000 0.000
EACH 0.000 0.00
1,260.00000 0.000 0.00
0745 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER 1.965
EACH 0.000 0.00
1,090.00000 1.965 2,141.85
0750 614-87401 *FIBER OPTIC CABLE (SPECIAL) 5,742.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0755 619-75048 *6 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00

710.00000 0.000 0.00
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0760 621-00450 *DETOUR PAVEMENT 1,294.000 647.000
sy 0.000 0.00
24.00000 647.000 15,528.00
0765 622-00270 BOLLARD 6.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0770 623-09900 *SPRINKLER SYSTEM 1.000 0.460
LS 0.040 1,293.00
32,325.00000 0.500 16,162.50
0770 MATERIAL ALLOWANCE SPRINKLER SYSTEM 0.945
LS -0.040 -711.59
17,789.83000 0.905 16,099.80
0775 625-00000 *CONSTRUCTION SURVEYING 0.800 0.720
LS 0.000 0.00
60,000.00000 0.720 43,200.00
0780 626-00000 *MOBILIZATION 0.780 0.780
LS 0.000 0.00
580,000.00000 0.780 452,400.00
0785 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0790 627-00005 *EPOXY PAVEMENT MARKING 59.000 12.200
GAL 0.000 0.00
150.00000 12.200 1,830.00
0795 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 8.000 0.000
GAL 0.000 0.00
230.00000 0.000 0.00
0800 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 437.000 43.000
SF 0.000 0.00
9.00000 43.000 387.00
0805 627-03001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) 164.000 0.000
SF 0.000 0.00

9.00000 0.000 0.00
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0810 627-30326 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 422.000 172.000
(TYPE II
SF 0.000 0.00
15.15000 172.000 2,605.80
0815 627-30331 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 844.000 224.000
LINE)
SF 0.000 0.00
11.10000 224.000 2,486.40
0820 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 96.000 0.000
LINE)
SF 0.000 0.00
11.10000 0.000 0.00
0825 630-00000 *FLAGGING 1,496.500 1,452.500
HOUR 44.000 902.00
20.50000 1,496.500 30,678.25
0830 630-00003 *UNIFORMED TRAFFIC CONTROL 8.000 4.000
HOUR 0.000 0.00
70.00000 4.000 280.00
0835 630-00007 *TRAFFIC CONTROL INSPECTION 196.000 182.000
DAY 14.000 1,071.00
76.50000 196.000 14,994.00
0840 630-00012 *TRAFFIC CONTROL MANAGEMENT 300.000 159.000
DAY 14.000 5,600.00
400.00000 173.000 69,200.00
0845 630-00020 *TRAFFIC CONTROL VEHICLE 1.000 0.000
DAY 0.000 0.00
205.00000 0.000 0.00
0850 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
1,530.00000 1.000 1,530.00
0855 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 1.500
EACH 1.000 205.00
205.00000 2.500 512.50
0860 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 77.000 33.500
EACH 0.000 0.00
97.00000 33.500 3,249.50
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0865 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 33.500
EACH 0.000 0.00
132.00000 33.500 4,422.00
0870 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
132.00000 4.000 528.00
0875 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 183.000 86.563
SF 0.000 0.00
20.00000 86.563 1,731.26
0880 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500
EACH 0.000 0.00
18,000.00000 0.500 9,000.00
0885 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 3.000 1.500
TYPE)
EACH 0.000 0.00
1,525.00000 1.500 2,287.50
0890 630-80360 *DRUM CHANNELIZING DEVICE 90.000 45.000
EACH 0.000 0.00
41.00000 45.000 1,845.00
0895 630-80370 *CONCRETE BARRIER 4,018.000 1,626.000
LF 0.000 0.00
30.00000 1,626.000 48,780.00
0900 630-80380 *TRAFFIC CONE 100.000 50.000
EACH 0.000 0.00
10.00000 50.000 500.00
0905 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 0.000
DAY 0.000 0.00
1,300.00000 0.000 0.00
0910 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.500
(TEMPORARY)
EACH 0.000 0.00
4,580.00000 0.500 2,290.00
0915 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 1.000 0.500
EACH 0.000 0.00

19,400.00000 0.500 9,700.00
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0920 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 972.560
FA 0.000 0.00
1.00000 972.560 972.56
0935 700-70021 F/A ON-THE-JOB TRAINEE 20,480.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0940 700-70025 F/A QUALITY INCENTIVE PAYMENT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 7,000.000 5,891.090
FA 0.000 0.00
1.00000 5,891.090 5,891.09
0955 700-70131 F/A MODIFY FIELD LAB 10,000.000 1,492.480
FA 0.000 0.00
1.00000 1,492.480 1,492.48
0960 700-70310 F/A LANDSCAPING RESTORATION 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70380 *F/A EROSION CONTROL 17,000.000 7,490.960
FA 0.000 0.00
1.00000 7,490.960 7,490.96
0970 700-70495 F/A ASBESTOS ABATEMENT WORK 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0975 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1910 900-00010 ADDED ITEM (HOUR)/ TRUCK MOUNTED IMPACT ATTENUATOR 175.000 164.000
HOUR 11.000 527.56
47.96000 175.000 8,393.00
1915 900-00006  ADDED ITEM (DOLLAR)/ PAID BY F/A, FLOW FILL 1,000.000 758.030
DOL 0.000 0.00
1.00000 758.030 758.03
1920 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) ASPHALT 475.000 475.000
MILLINGS FOR SUBGRADE STABILIZATION
TON 0.000 0.00
15.80000 475.000 7,505.00
1925 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ASPHALT -866.840 -866.840
PATCHING/PAVING
DOL -5,440.950 -5,440.95
1.00000 -6,307.790 -6,307.79
1930 900-00006 ADDED ITEM (DOLLAR)/ OVERWERIGHT TRUCK PRICE REDUCTION 0.000 -20.000
DOL 0.000 0.00
1.00000 -20.000 -20.00
1935 900-00006  ADDED ITEM (DOLLAR)/ FLOW FILL, PAID BY F/A 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1940 206-00065 STRUCTURE BACKFILL (FLOW-FILL) FLOW-FILL FOR MANHOLE 0.000 0.000
TO ABANDON ON CD ROAD
cY 0.000 0.00
82.55000 0.000 0.00
1945 606-01371 TRANSITION TYPE 3G (SPECIAL) SPEER WB BRIDGE 2.000 2.000
EACH 0.000 0.00
3,831.00000 2.000 7,662.00
1950 900-00006 ADDED ITEM (DOLLAR)/ CUSTOM TRANSITION TYPE 3H, NOT 1,353.000 1,353.000
PER STANDARD
DOL 0.000 0.00
1.00000 1,353.000 1,353.00
1955 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE TRANSITION PIECE PAID BY 3,134.930 3,134.930
F/A
DOL 0.000 0.00
1.00000 3,134.930 3,134.93
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1960 900-00006 ADDED ITEM (DOLLAR)/ 6TH AVE EMISSIONS SIGN MANHOLES 2,878.980 2,878.980
DOL 0.000 0.00
1.00000 2,878.980 2,878.98
1965 900-00006 ADDED ITEM (DOLLAR)/ STM 7 TIE-IN TO EXISTING BOX 1,700.000 1,527.830
CULVERT
DOL 0.000 0.00
1.00000 1,527.830 1,527.83
1970 614-00357 STEEL SIGN POST (S 3X5.7) 10.000 10.000
LF 0.000 0.00
46.30000 10.000 463.00
1975 900-00006 ADDED ITEM (DOLLAR)/ F/A FOR PREDRILLING ABUTMENT 1 16,944.530 16,944.530
DOL 0.000 0.00
1.00000 16,944.530 16,944.53
1980 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
45,650.00000 1.000 45,650.00
1985 900-00006 ADDED ITEM (DOLLAR)/ UNDERDRAIN SYSTEM, AGREED PRICE 117,941.000 117,941.000
FOR FLATIRON WORK
DOL 0.000 0.00
1.00000 117,941.000 117,941.00
1990 900-00006 ADDED ITEM (DOLLAR)/ ADDED DRAINAGE SYSTEM-ADDITIONAL 3,000.000 3,000.000
SURVEYING LS
DOL 0.000 0.00
1.00000 3,000.000 3,000.00
1995 900-00006 ADDED ITEM (DOLLAR)/ NEW DRAINAGE SYSTEM-SLATON BROS. 3,000.000 3,000.000
WORK
DOL 0.000 0.00
1.00000 3,000.000 3,000.00
2000 900-00006 ADDED ITEM (DOLLAR)/ CHANGE OF SITE CONDITIONS STM 7 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2005 206-00510 FILTER MATERIAL (CLASS A) FILTER MATERIAL FOR WALL 1 40.700 40.700
STABILIZATION
cy 0.000 0.00
26.00000 40.700 1,058.20
2010 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) GETEXTILE FOR WALL 1 244.000 244.000
STABILIZATION
sy 0.000 0.00
2.00000 244.000 488.00
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2015 420-00300 GEOTEXTILE (REINFORCEMENT) FOR ADDED ROADWAY SUBGRADE 1,605.000 1,605.000
STABILIZATION
sy 0.000 0.00
7.65000 1,605.000 12,278.25
2020 900-00006 ADDED ITEM (DOLLAR)/ PREDRILL FOR ABT #2 6,063.710 6,063.710
DOL 0.000 0.00
1.00000 6,063.710 6,063.71
2025 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) POSTS FOR 2.000 2.000
SIGNS, ITEM OMITTED FROM PLAN SAQS
EACH 0.000 0.00
59.48000 2.000 118.96
2030 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 105.000 105.000
SIGN POST (2.5") ITEM OMITTED FROM PLAN SAQS
LF 0.000 0.00
29.44000 105.000 3,091.20
2035 900-00021 ADDED ITEM (SQUARE FOOT)/ DG3 SHEETING ADDED FOR 0.000 0.000
HIGHWAY SIGNS
SF 0.000 0.00
3.80000 0.000 0.00
2040 900-00006 ADDED ITEM (DOLLAR)/ ADDED CUT OFF WALL CONCRETE BY 614.100 614.100
F/A
DOL 0.000 0.00
1.00000 614.100 614.10
2045 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING, 3.500 3.500
$100/HR PER 105.12
HOUR 0.000 0.00
100.00000 3.500 350.00
2050 900-00006 ADDED ITEM (DOLLAR)/ TIME VIOLATIONS 0.000 -2,100.000
DOL 0.000 0.00
1.00000 -2,100.000 -2,100.00
2055 900-00006 ADDED ITEM (DOLLAR)/ CHANGE OF SITE CONDITIONS ON 9,520.500 9,520.500
STM-7
DOL 0.000 0.00
1.00000 9,520.500 9,520.50
2060 900-00022 ADDED ITEM (SQUARE YARD)/ CONCRETE FOOTER FOR PED RAIL 24.000 0.000
SY 24.000 3,221.52
134.23000 24.000 3,221.52
2065 900-00006  ADDED ITEM (DOLLAR)/ ELECTRICAL HARDWARE MATERIAL COST 0.000 0.000
BY F/A
DOL 0.000 0.00
1.00000 0.000 0.00
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2070 900-00006 ADDED ITEM (DOLLAR)/ LD'S FOR EROSION CONTROL 0.000 0.000
VIOLATIONS PER 208.06
DOL -1,500.000 -1,500.00
1.00000 -1,500.000 -1,500.00
2075 900-00011 ADDED ITEM (POUND)/ REINFORCING STEEL TO REPLACE SHORT 3,172.000 0.000
MOMENT SLAB BRIDGE RAIL
1B 3,172.000 2,220.40
0.70000 3,172.000 2,220.40
CAT 0200 CURRENT AMT 4,137,266.30 $ 165,907.765S 2,655,769.51
CAT NO0201 RAMP METERING (20TH STREET)
0980 202-00250 *REMOVAL OF PAVEMENT MARKING 400.000 0.000
SF 0.000 0.00
1.70000 0.000 0.00
0985 203-01597 POTHOLING 27.000 2.500
HOUR 0.000 0.00
100.00000 2.500 250.00
0990 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,400.000 990.000
LF 0.000 0.00
10.00000 990.000 9,900.00
0995 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 116.000
LF 0.000 0.00
9.25000 116.000 1,073.00
1000 613-07034 *PULL BOX (24"X36"X18") 1.000 1.000
EACH 0.000 0.00
758.00000 1.000 758.00
1005 614-00013 SIGN PANEL (CLASS III) 45.500 0.000
SF 0.000 0.00
26.00000 0.000 0.00
1010 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 6.000 6.000
EACH 0.000 0.00
40.00000 6.000 240.00
1015 614-70216 *TRAFFIC SIGNAL FACE (8-8) 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN
PROJECT : IM R600-224 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RAMP METERING (20TH STREET)

1015 MATERIAL ALLOWANCE 8-8 SIGNAL FACE 2.000
EACH 0.000 0.00
295.00000 2.000 590.00
1020 614-70328 *TRAFFIC SIGNAL FACE (12-8-8) 2.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
1020 MATERIAL ALLOWANCE 12-8-8 SIGNAL FACE 2.000
EACH 0.000 0.00
348.00000 2.000 696.00
1025 614-72875 *LOOP DETECTOR WIRE 2,300.000 926.000
LF 0.000 0.00
2.55000 926.000 2,361.30
1030 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
1035 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
1035 MATERIAL ALLOWANCE FLASHING BEACON 2.000
EACH 0.000 0.00
585.00000 2.000 1,170.00
1040 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
1040 MATERIAL ALLOWANCE PED POLE ALUM. 2.000
EACH 0.000 0.00
295.00000 2.000 590.00
1045 614-86002 *SPREAD SPECTRUM RADIO 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
1045 MATERIAL ALLOWANCE SPREAD SPECTRUM RADIO 0.000
EACH 0.000 0.00

1,640.00000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN 07/03/2007
PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RAMP METERING (20TH STREET)

1050 614-86245  *CONTROLLER (TYPE 170E) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
1050 MATERIAL ALLOWANCE 170E CONTROLLER 0.000
EACH 0.000 0.00
5,678.00000 0.000 0.00
1055 627-00005  *EPOXY PAVEMENT MARKING 4.000 0.000
GAL 0.000 0.00
150.00000 0.000 0.00
1060 627-03001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) 105.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1065 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 48.000 0.000
LINE)
SF 0.000 0.00
11.10000 0.000 0.00
CAT 0201 CURRENT AMT $ 52,618.80 $ 0.00$ 27,928.30

CAT NO0202 BRIDGE RAIL (SPEER STR.)

1070 202-00503  REMOVAL OF PORTIONS OF PRESENT STRUCTURE 33.000 0.000
Sy 0.000 0.00
85.00000 0.000 0.00
1075 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 1,060.000 1,060.000
LF 0.000 0.00
7.00000 1,060.000 7,420.00
1080 210-01140  RESET GUARDRAIL TYPE 4 1,030.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
1085 211-00212 *1-1/2 INCH CORE DRILLED HOLE 341.000 341.000
LF 0.000 0.00
13.00000 341.000 4,433.00
1090 601-06150 CONCRETE (PATCHING) 285.000 0.000
SF 0.000 0.00

27.00000 0.000 0.00
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PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 BRIDGE RAIL (SPEER STR.)
1095 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 75.000
LF 0.000 0.00
22.00000 75.000 1,650.00
1100 606-01340 *END ANCHORAGE TYPE 3D 4.000 1.000
EACH 0.000 0.00
593.00000 1.000 593.00
1105 606-01370 *TRANSITION TYPE 3G 4.000 2.000
EACH 0.000 0.00
1,016.00000 2.000 2,032.00
1110 606-01380 *TRANSITION TYPE 3H 4.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
1115 606-02003 *END ANCHORAGE (NONFLARED) 4.000 1.000
EACH 0.000 0.00
1,970.00000 1.000 1,970.00
1120 606-11010 *BRIDGE RAIL TYPE 10R 1,036.000 1,036.000
LF 0.000 0.00
92.00000 1,036.000 95,312.00
CAT 0202 CURRENT AMT $ 139,436.00 $ 0.00$ 114,510.00
CAT NO0203 SIDEWALK (DIAMOND HILL)
1125 201-00000 *CLEARING AND GRUBBING 0.100 0.100
LS 0.000 0.00
66,000.00000 0.100 6,600.00
1130 202-00010 REMOVAL OF TREE 169.000 169.000
EACH 0.000 0.00
100.00000 169.000 16,900.00
1135 202-00200 *REMOVAL OF SIDEWALK 170.000 33.000
SY 0.000 0.00
9.00000 33.000 297.00
1140 202-01000 *REMOVAL OF FENCE 1,615.000 1,615.000
LF 0.000 0.00
3.00000 1,615.000 4,845.00




CONTID: C14777 COLORADO DEPARTMENT OF TRANSPORTATION Page 29
PCN: 14777-BID ESTIMATE RUN 07/03/2007
PROJECT : IM R600-224 ESTIMATE NO: 0014 10:27:15
CURRENT PREV QTY/ AMOUNT
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CAT NO0203 SIDEWALK (DIAMOND HILL)
1145 203-01597 POTHOLING 8.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
1150 207-00205 TOPSOIL 786.000 0.000
cY 0.000 0.00
13.00000 0.000 0.00
1155 208-00020 *SILT FENCE 1,170.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
1160 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
1165 208-00050 *STORM DRAIN INLET PROTECTION 3.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
1170 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
1175 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 0.250 0.210
L S 0.010 100.00
10,000.00000 0.220 2,200.00
1180 208-00200 EROSION CONTROL SUPERVISOR 0.200 0.160
L S 0.010 20.00
2,000.00000 0.170 340.00
1185 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
1190 210-01700 *RESET SPRINKLER HEAD 10.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
1195 210-04015 MODIFY MANHOLE 2.000 1.000
EACH 0.000 0.00
1,150.00000 1.000 1,150.00
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CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 SIDEWALK (DIAMOND HILL)
1200 210-04050 ADJUST VALVE BOX 1.000 .000
EACH .000 0.00
270.00000 000 0.00
1205 212-00006 *SEEDING (NATIVE) 0.900 .000
ACRE .000 0.00
900.00000 .000 0.00
1210 212-00047 *SOIL PREPARATION (SPECIAL) 0.900 .000
ACRE .000 0.00
4,000.00000 .000 0.00
1215 212-00050 *S0OD 1,000.000 .000
SF .000 0.00
0.60000 .000 0.00
1220 213-00003 *MULCHING (WEED FREE) 0.900 000
ACRE .000 0.00
800.00000 .000 0.00
1225 213-00005 *MULCHING (DECORATIVE) 1,680.000 .000
CF .000 0.00
2.55000 .000 0.00
1230 213-00008 *MULCHING (WOOD CHIP) 1,247.000 .000
CF .000 0.00
1.65000 000 0.00
1235 213-00061  *MULCH TACKIFIER 270.000 .000
LB .000 0.00
2.00000 .000 0.00
1240 213-00100 *SOIL BINDER 0.900 .000
ACRE .000 0.00
700.00000 .000 0.00
1245 213-00440 *METAL LANDSCAPE BORDER (1/8X4 INCH) 25.000 .000
LF .000 0.00
3.80000 .000 0.00
1250 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 65.000 000
EACH .000 0.00
500.00000 .000 0.00
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PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 SIDEWALK (DIAMOND HILL)
1255 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 82.000 0.000
EACH 0.000 0.00
27.40000 0.000 0.00
1260 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 11.000 0.000
EACH 0.000 0.00
361.00000 0.000 0.00
1265 214-00950 *PERENNIALS (5 GALLON CONTAINER) 16.000 0.000
EACH 0.000 0.00
41.40000 0.000 0.00
1270 217-00000 *HERBICIDE TREATMENT 4,356.000 0.000
SY 0.000 0.00
0.18000 0.000 0.00
1275 304-06000 AGGREGATE BASE COURSE (CLASS 6) 878.860 878.860
TON 0.000 0.00
16.00000 878.860 14,061.76
1280 420-00200 *GEOTEXTILE (WEED BARRIER) 1,536.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
1285 504-08050 *STONE LANDSCAPE WALL 2,063.000 90.000
SF 623.000 29,904.00
48.00000 713.000 34,224.00
1290 514-00200 *PEDESTRIAN RAILING (STEEL) 1,677.000 0.000
LF 0.000 0.00
108.50000 0.000 0.00
1295 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 134.000 121.500
LF 0.000 0.00
60.00000 121.500 7,290.00
1300 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
645.00000 0.000 0.00
1305 604-00320 *INLET TYPE C (20 FOOT) 1.000 1.000
EACH 0.000 0.00
4,625.00000 1.000 4,625.00
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PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 SIDEWALK (DIAMOND HILL)
1310 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
1315 604-84000 *PLASTIC SLIPLINING 518.000 439.000
LF 0.000 0.00
193.00000 439.000 84,727.00
1320 608-00006 *CONCRETE SIDEWALK (6 INCH) 2,929.000 95.000
sy 33.000 1,069.20
32.40000 128.000 4,147.20
1325 608-00010 *CONCRETE CURB RAMP 11.000 0.000
sY 0.000 0.00
80.00000 0.000 0.00
1330 613-01150 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,000.000 0.000
LF 0.000 0.00
15.25000 0.000 0.00
1335 613-10000 *WIRING 0.275 0.000
LS 0.000 0.00
60,600.00000 0.000 0.00
1340 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 13.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
1340 MATERIAL ALLOWANCE LIGHT STANDARD-DH 8.000
EACH 0.000 0.00
1,033.00000 8.000 8,264.00
1340 MATERIAL ALLOWANCE LUMINAIRE (PED) 5.000
EACH 0.000 0.00
4,223.20000 5.000 21,116.00
1345 613-40010 *LIGHT STANDARD FOUNDATION 13.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
1350 619-50080 *1 INCH PLASTIC PIPE 6,100.000 0.000
LF 0.000 0.00
1.25000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN
PROJECT : IM R600-224 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0203 SIDEWALK (DIAMOND HILL)

1350 MATERIAL ALLOWANCE 1" PP, ACCESSORIES 6,100.000
LF 0.000 0.00
0.47250 6,100.000 2,882.25
1355 619-50100 *1-1/4 INCH PLASTIC PIPE 250.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
1355 MATERIAL ALLOWANCE 1.25" PP, ACCESSORIES 250.000
LF 0.000 0.00
0.75600 250.000 189.00
1360 619-50160 *2 INCH PLASTIC PIPE 1,650.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1360 MATERIAL ALLOWANCE 2" PP, ACCESSORIES 1,650.000
LF 0.000 0.00
1.13400 1,650.000 1,871.10
1365 619-50320 *4 INCH PLASTIC PIPE 200.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
1365 MATERIAL ALLOWANCE 4" PP, ACCESSORIES 200.000
LF 0.000 0.00
2.26800 200.000 453.60
1370 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
1375 622-00250 BENCH 5.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1380 622-00350 TRASH RECEPTACLE 2.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
1385 623-00156 *IRRIGATION BUBBLER 152.000 0.000
EACH 0.000 0.00

7.00000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN
PROJECT : IM R600-224 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0203 SIDEWALK (DIAMOND HILL)

1385 MATERIAL ALLOWANCE IRR. BUBBER, ACCESSORIES 152.000
EACH 0.000 0.00
2.64599 152.000 402.19
1390 623-00206  *6 INCH POP-UP SPRAY SPRINKLER 290.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
1390 MATERIAL ALLOWANCE 6: POP-UP, ACCESSORIES 290.000
EACH 0.000 0.00
9.82800 290.000 2,850.12
1395 623-00332  *4 INCH POP-UP ROTARY SPRINKLER 52.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
1395 MATERIAL ALLOWANCE 4" POP-UP. ACCESSORIES 51.999
EACH 0.000 0.00
14.74192 51.999 766.57
1400 623-01708  *1 INCH BACKFLOW PREVENTER 1.000 0.000
EACH 0.000 0.00
1,212.00000 0.000 0.00
1400 MATERIAL ALLOWANCE 1" BACKFLOW, ACCESSORIES 1.000
EACH 0.000 0.00
458.14000 1.000 458.14
1405 623-03008  *1 INCH MANUAL CONTROL VALVE 1.000 0.000
EACH 0.000 0.00
162.00000 0.000 0.00
1405 MATERIAL ALLOWANCE 1" CONTROL VALVE, ACCESSORIES 1.000
EACH 0.000 0.00
61.24000 1.000 61.24
1410 623-03108  *1 INCH AUTOMATIC CONTROL VALVE 41.000 0.000
EACH 0.000 0.00
141.00000 0.000 0.00
1410 MATERIAL ALLOWANCE 1" AUTO VALVE, ACCESSORIES 41.000
EACH 0.000 0.00

53.29805 41.000 2,185.22
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PCN: 14777-BID ESTIMATE RUN 07/03/2007
PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0203 SIDEWALK (DIAMOND HILL)

1415 623-04000 *CONTROL WIRE 24 VOLT 40,000.000 0.000
LF 0.000 0.00
0.12000 0.000 0.00
1415 MATERIAL ALLOWANCE CONTROL WIRE 24V, ACCESSORIES 40,000.000
LF 0.000 0.00
0.04536 40,000.000 1,814.40
1420 623-04002 *POWER SOURCE WIRE 50.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
1420 MATERIAL ALLOWANCE POWER SOURCE WIRE, ACCESSORIES 50.000
LF 0.000 0.00
8.69400 50.000 434.70
1425 623-04008 *1 INCH QUICK-COUPLER VALVE 7.000 0.000
EACH 0.000 0.00
162.00000 0.000 0.00
1425 MATERIAL ALLOWANCE 1" Q-C VALVE 7.000
EACH 0.000 0.00
61.23570 7.000 428.65
1430 623-05016 *2 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
278.00000 0.000 0.00
1430 MATERIAL ALLOWANCE 2" GATE VALVE 1.000
EACH 0.000 0.00
105.08000 1.000 105.08
1435 623-06900 *VALVE BOX 52.000 0.000
EACH 0.000 0.00
86.00000 0.000 0.00
1435 MATERIAL ALLOWANCE VALVE BOX AND ACCESSORIES 52.000
EACH 0.000 0.00
32.50800 52.000 1,690.42
1440 623-07601 *1 INCH FLOW SENSOR 1.000 0.000
EACH 0.000 0.00

293.00000 0.000 0.00
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PCN: 14777-BID ESTIMATE RUN
PROJECT : IM R600-224 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
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CAT NO0203 SIDEWALK (DIAMOND HILL)

1440 MATERIAL ALLOWANCE 1" FLOW SENSOR AND ACCESSORIES 1.000
EACH 0.000 0.00
110.75000 1.000 110.75
1445 623-08112 *12 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
1450 623-08136 *36 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
30,400.00000 0.000 0.00
1455 625-00000 *CONSTRUCTION SURVEYING 0.200 0.160
LS 0.000 0.00
60,000.00000 0.160 9,600.00
1460 626-00000 MOBILIZATION 0.140 0.140
LS 0.000 0.00
580,000.00000 0.140 81,200.00
1465 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1470 700-70070 F/A OBTAIN WATERTAP FROM DENVER WATER DEPT. 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1475 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1480 700-70310 F/A LANDSCAPING RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1485 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0203 CURRENT AMT $ 974,115.69 $ 31,093.20% 320,290.39
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CAT NO0300 STRUCTURE (F-16-IR)

1490 206-00000 *STRUCTURE EXCAVATION 6.000 6.000
cy 0.000 0.00
3.00000 6.000 18.00
1495 206-00100 STRUCTURE BACKFILL (CLASS 1) 346.000 0.000
cY 0.000 0.00
8.00000 0.000 0.00
1500 206-00200 STRUCTURE BACKFILL (CLASS 2) 30.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
1505 206-00360 MECHANICAL REINFORCEMENT OF SOIL 346.000 0.000
cY 0.000 0.00
20.00000 0.000 0.00
1505 MATERIAL ALLOWANCE MRS BRIDGE 391.024
SF 0.000 0.00
7.88000 391.024 3,081.27
1510 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 76.000 0.000
TON 0.000 0.00
46.00000 0.000 0.00
1515 502-11274 *STEEL PILING (HP 12X74) 853.000 853.000
LF 0.000 0.00
46.00000 853.000 39,238.00
1520 507-00000 *CONCRETE SLOPE AND DITCH PAVING 8.000 2.000
cy 5.000 1,725.00
345.00000 7.000 2,415.00
1525 515-00120 *WATERPROOFING (MEMBRANE) 451.000 0.000
sy 0.000 0.00
7.50000 0.000 0.00
1530 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
1535 601-03040 CONCRETE CLASS D (BRIDGE) 237.000 57.000
cy 0.000 0.00

343.00000 57.000 19,551.00
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CAT NO0300 STRUCTURE (F-16-IR)

1540 601-40301 *STRUCTURAL CONCRETE COATING 4,513.000 0.000
SF 0.000 0.00
0.27000 0.000 0.00
1545 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,513.000 0.000
SF 0.000 0.00
0.31000 0.000 0.00
1550 602-00000 *REINFORCING STEEL 14,398.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
1555 602-00020 *REINFORCING STEEL (EPOXY COATED) 29,992.000 11,736.000
1B 0.000 0.00
0.80000 11,736.000 9,388.80
1560 606-10700 *BRIDGE RAIL TYPE 7 334.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
1565 613-00100 *1 INCH ELECTRICAL CONDUIT 205.000 110.000
LF 20.000 188.00
9.40000 130.000 1,222.00
1570 613-00200 *2 INCH ELECTRICAL CONDUIT 343.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
1575 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 2,937.000 0.000
SF 2,937.000 146,850.00
50.00000 2,937.000 146,850.00
1575 MATERIAL ALLOWANCE CONCRETE BOX GIRDERS 2,874.088
SF -2,874.088 -124,821.65
43.43000 0.000 0.00
CAT 0300 CURRENT AMT $ 368,948.74 $ 23,941.3558 221,764.07

CAT NO0301 WALL-1

1580 206-00000 *STRUCTURE EXCAVATION 9,032.000 9,032.000
cYy 0.000 0.00

3.00000 9,032.000 27,096.00
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PCN: 14777-BID ESTIMATE RUN 07/03/2007
PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 WALL-1

1585 206-00100 STRUCTURE BACKFILL (CLASS 1) 6,149.000 6,005.000
cYy 0.000 0.00
8.00000 6,005.000 48,040.00
1590 206-00360 MECHANICAL REINFORCEMENT OF SOIL 3,688.000 3,688.000
cy 0.000 0.00
20.00000 3,688.000 73,760.00
1590 MATERIAL ALLOWANCE MRS WALL 1 1,627.249
SF 0.000 0.00
7.88000 1,627.249 12,822.72
1595 504-04420 PRECAST PANEL FACING 6,289.000 6,289.000
SF 0.000 0.00
22.00000 6,289.000 138,358.00
1595 MATERIAL ALLOWANCE WALL 1 PANELS 610.000
SF 0.000 0.00
7.87500 610.000 4,803.75
1600 601-01000 CONCRETE CLASS B 47.000 28.100
cy 18.900 10,546.20
558.00000 47.000 26,226.00
1605 601-40301 *STRUCTURAL CONCRETE COATING 7,651.000 0.000
SF 0.000 0.00
0.27000 0.000 0.00
1610 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 7,651.000 0.000
SF 0.000 0.00
0.31000 0.000 0.00
1615 602-00000 *REINFORCING STEEL 3,235.000 1,003.000
1B 2,232.000 1,562.40
0.70000 3,235.000 2,264.50
CAT 0301 CURRENT AMT $ 321,334.08 $ 12,108.60$ 333,370.97

CAT NO0302 WALL-2

1620 206-00000 *STRUCTURE EXCAVATION 170.000 170.000
cYy 0.000 0.00

3.00000 170.000 510.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 WALL-2
1625 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,966.000 1,769.000
cy 0.000 0.00
8.00000 1,769.000 14,152.00
1630 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,153.000 1,038.000
cY 0.000 0.00
20.00000 1,038.000 20,760.00
1630 MATERIAL ALLOWANCE MRS WALL 2 1,303.038
SF 0.000 0.00
7.88000 1,303.038 10,267.94
1635 504-04420 PRECAST PANEL FACING 2,068.000 1,861.000
SF 0.000 0.00
22.00000 1,861.000 40,942.00
1640 601-01000 CONCRETE CLASS B 9.000 9.000
cy 0.000 0.00
558.00000 9.000 5,022.00
1645 601-03000 CONCRETE CLASS D 18.000 0.000
cY 0.000 0.00
432.00000 0.000 0.00
1650 601-40301 *STRUCTURAL CONCRETE COATING 2,422.000 0.000
SF 0.000 0.00
0.27000 0.000 0.00
1655 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,422.000 0.000
SF 0.000 0.00
0.31000 0.000 0.00
1660 602-00000 *REINFORCING STEEL 493.000 493.000
1B 0.000 0.00
0.70000 493.000 345.10
1665 602-00020 *REINFORCING STEEL (EPOXY COATED) 4,099.000 0.000
1B 0.000 0.00
0.80000 0.000 0.00
1670 606-10700 *BRIDGE RAIL TYPE 7 48.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
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CAT NO0302 WALL-2

1675 613-00200 *2 INCH ELECTRICAL CONDUIT 116.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
CAT 0302 CURRENT AMT $ 106,363.06 $ 0.00$ 91,999.04

CAT NO0303 WALL-3

1680 206-00000 *STRUCTURE EXCAVATION 50.000 50.000
cYy 0.000 0.00
3.00000 50.000 150.00
1685 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,459.500 1,313.000
cy 0.000 0.00
8.00000 1,313.000 10,504.00
1690 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,450.500 1,305.000
cYy 0.000 0.00
20.00000 1,305.000 26,100.00
1690 MATERIAL ALLOWANCE MRS WALL 3 1,639.250
SF 0.000 0.00
7.88000 1,639.250 12,917.29
1695 504-04420 PRECAST PANEL FACING 2,682.000 2,414.000
SF 0.000 0.00
22.00000 2,414.000 53,108.00
1700 601-01000 CONCRETE CLASS B 9.000 9.000
cy 0.000 0.00
558.00000 9.000 5,022.00
1705 601-03000 CONCRETE CLASS D 96.000 40.000
cYy 0.000 0.00
432.00000 40.000 17,280.00
1710 601-40301 *STRUCTURAL CONCRETE COATING 4,636.000 0.000
SF 0.000 0.00
0.27000 0.000 0.00
1715 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,636.000 0.000
SF 0.000 0.00

0.31000 0.000 0.00
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UNIT PRICE
CAT NO0303 WALL-3
1720 602-00000 *REINFORCING STEEL 133.000 133.000
1B 0.000 0.00
0.70000 133.000 93.10
1725 602-00020 *REINFORCING STEEL (EPOXY COATED) 22,781.000 9,340.000
LB 0.000 0.00
0.80000 9,340.000 7,472.00
1730 606-10700 *BRIDGE RAIL TYPE 7 277.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
CAT 0303 CURRENT AMT 182,575.78 $ 0.00%$ 132,646.39
CAT NO0304 WALL-4 (SPEER/I-25)
1735 206-00000 *STRUCTURE EXCAVATION 1,582.000 1,582.000
cy 0.000 0.00
3.00000 1,582.000 4,746.00
1740 206-00100 STRUCTURE BACKFILL (CLASS 1) 12,969.000 12,798.000
cy 0.000 0.00
8.00000 12,798.000 102,384.00
1745 206-00360 MECHANICAL REINFORCEMENT OF SOIL 8,727.000 8,452.000
cy 0.000 0.00
20.00000 8,452.000 169,040.00
1745 MATERIAL ALLOWANCE MRS WALL 4 4,033.244
SF 0.000 0.00
7.88000 4,033.244 31,781.96
1750 206-01781 *SHORING (AREA 1) 1.000 0.000
L s 0.000 0.00
2,700.00000 0.000 0.00
1755 206-01782 *SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
1760 504-04420 PRECAST PANEL FACING 7,785.000 7,265.000
SF 0.000 0.00
22.00000 7,265.000 159,830.00
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CAT NO0304 WALL-4 (SPEER/I-25)
1765 601-01000 CONCRETE CLASS B 22.000 22.000
cy 0.000 0.00
558.00000 22.000 12,276.00
1770 601-03000 CONCRETE CLASS D 265.000 240.000
cY 15.000 6,480.00
432.00000 255.000 110,160.00
1775 601-40301 *STRUCTURAL CONCRETE COATING 13,209.000 0.000
SF 0.000 0.00
0.27000 0.000 0.00
1780 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 13,209.000 0.000
SF 0.000 0.00
0.31000 0.000 0.00
1785 602-00000 *REINFORCING STEEL 288.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
1790 602-00020 *REINFORCING STEEL (EPOXY COATED) 61,728.000 56,040.000
1B 3,383.000 2,706.40
0.80000 59,423.000 47,538.40
1795 606-10700 *BRIDGE RAIL TYPE 7 728.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
CAT 0304 CURRENT AMT $ 701,049.22 $ 9,186.4058 637,756.36
CAT NO0305 WALL-4 (DIAMOND HILL)
1800 206-00000 *STRUCTURE EXCAVATION 3,215.000 3,215.000
cy 0.000 0.00
3.00000 3,215.000 9,645.00
1805 206-00100 STRUCTURE BACKFILL (CLASS 1) 5,251.000 5,251.000
cY 0.000 0.00
8.00000 5,251.000 42,008.00
1810 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,170.000 2,170.000
cy 0.000 0.00
20.00000 2,170.000 43,400.00
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CAT NO0305 WALL-4 (DIAMOND HILL)

1810 MATERIAL ALLOWANCE MRS WALL 4 DH 957.464
SF 0.000 0.00
7.88000 957.464 7,544.82
1815 504-04420 PRECAST PANEL FACING 7,323.000 7,323.000
SF 0.000 0.00
22.00000 7,323.000 161,106.00
1815 MATERIAL ALLOWANCE WALL 4 DH PANELS 0.000
SF 0.000 0.00
7.87500 0.000 0.00
1820 601-40301 *STRUCTURAL CONCRETE COATING 5,823.000 0.000
SF 0.000 0.00
0.27000 0.000 0.00
1825 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,823.000 0.000
SF 0.000 0.00
0.31000 0.000 0.00
1830 626-00000 MOBILIZATION 0.080 0.080
LS 0.000 0.00
580,000.00000 0.080 46,400.00
CAT 0305 CURRENT AMT $ 305,936.34 $ 0.00$ 310,103.82

CAT NO0306 WALL-5

1835 206-00000 *STRUCTURE EXCAVATION 62.000 62.000
cY 0.000 0.00
3.00000 62.000 186.00
1840 206-00100 STRUCTURE BACKFILL (CLASS 1) 273.000 273.000
cYy 0.000 0.00
8.00000 273.000 2,184.00
1845 206-00200 STRUCTURE BACKFILL (CLASS 2) 10.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
1850 503-00024 *DRILLED CAISSON (24 INCH) 118.000 117.000
LF 0.000 0.00

93.00000 117.000 10,881.00
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CAT NO0306 WALL-5

1855 503-00036 *DRILLED CAISSON (36 INCH) 229.000 229.000
LF 0.000 0.00
150.00000 229.000 34,350.00
1860 601-03050 CONCRETE CLASS D (WALL) 55.000 55.000
cY 0.000 0.00
750.00000 55.000 41,250.00
1865 601-40301 *STRUCTURAL CONCRETE COATING 2,047.000 0.000
SF 0.000 0.00
0.27000 0.000 0.00
1870 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,047.000 0.000
SF 0.000 0.00
0.31000 0.000 0.00
1875 602-00000 *REINFORCING STEEL 3,403.000 3,403.000
1B 0.000 0.00
0.70000 3,403.000 2,382.10
1880 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,650.000 2,650.000
1B 0.000 0.00
0.80000 2,650.000 2,120.00
1885 605-83001 GEOCOMPOSITE DRAIN WITHOUT PIPE 54.000 54.000
sy 0.000 0.00
13.50000 54.000 729.00
1890 606-10700 *BRIDGE RAIL TYPE 7 120.000 120.000
LF 0.000 0.00
55.00000 120.000 6,600.00
CAT 0306 CURRENT AMT $ 102,462.36 $ 0.00$ 100,682.10

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1895 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00
1900 620-00014 FIELD LABORATORY (SPECIAL) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00



CONTID: Cc14777 COLORADO DEPARTMENT OF TRANSPORTATION Page 46
PCN: 14777-BID ESTIMATE RUN 07/03/2007
PROJECT: IM R600-224 ESTIMATE NO: 0014 10:27:15

CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1905 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
CAT 0400 CURRENT AMT $ 36,700.00 $ 0.00s 36,700.00

PROJECT TOTAL CURRENT AMT §

7,428,806.37 $

242,237.31 8 4,983,520.95



